

Business Case Recommendation

CIT140_Week2_MeridianForge_Recommendation · Revision 2816

QA Control Review · A recommendation for the sponsor

1. Need, value and scope

Proposed project

Due to lack of evidences as to why the problem occurred, we should do a QA Control Review where we can determine who owns command authorization, check retired tests and control it, and preserve the evidences so that we can troubleshoot the problem accurately.

Business need

Base on the data gathered and to solutions suggested, we should identify the ownership of command authorizations, make sure the evidences are preserved, and troubleshoot the problem with the information gathered through the requested records.

Expected value and beneficiaries

Through investigation and troubleshooting the problem, we can move forward the production of MR-17. The Estimate is within the budget as well (\$2,820 vs. \$3,000 envelope).

Included work

The deliverables are one command-ownership record, one scheduling/retirement control inventory, and one evidence-preservation checklist.

Excluded work

Restarting MR-17 and modifying its records are excluded.

2. Feasibility and limits

Technical feasibility

The available tools can support the review but there are few details that are still needed to be gathered that the tools available haven't yet obtained

Operational feasibility

Nia can confirm availability and can assign roles for fixing this problem based on the gathered evidence

Cost and resource feasibility

No equipment purchase, software license or overtime allowance is included in the budget.

Schedule feasibility

The risk identified with the 8-day plan would be the late exports of data, and shift reassignment. 48 hours of Staff hours does not mean that a job will be done within 48-hours.

Known constraints

Known constraints are the possible equipment purchases and software license which is not included in the budget. The 10-day limit is a constraint as well

Risks and assumptions

Exports arrive by day 3. Late arrivals will delay Engineering. The one in-charge in access and exports should check it.

3. Recommendation and next decision

Success measures and evidence

From the six requests came two results with an identified custodian and a link to the original source of the problem

Recommendation

proceed

Rationale and conditions

The estimate is within the budget. It is below 3,000 USD. Three deliverables are measurable by both Nia and Elias. The risk are identified and manageable.

Next authorization or information step

Nia and Elias are the people I recommend to lead out the project as they are the ones who analyzed and worked with the robot. They also have the important information needed to lead the project.

Source packet

W02-S01 · Request for a bounded review — Mara Ilyan · Production Operations Manager

W02-S02 · Evidence-retrieval workload — Nia Voss · Night QA Supervisor

W02-S03 · Proposed scope and current workflow — Mara Ilyan with Nia Voss · Review draft

W02-S04 · Capacity, access and operating limits — Elias Chen · Robotics Systems Engineer

W02-S05 · Estimate and success-measure sheet — Mara Ilyan · Planning estimate, not a quote

All case records and figures are fictional teaching data. This report does not authorize spending or operating equipment. The instructor evaluates the reasoning; completed fields are not a grade.